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NOTES:

PROJECT DESCRIPTION: PROJECT MANAGER:

3

Additional funding of $158,300 was allocated from the RDA Project Contingency Fund 
to cover added costs to the construction of the street improvements and bulbouts along 
Chapala at Gutierrez and De la Guerra Streets. Construction of the De la Guerra 
bulbouts is scheduled for late February 2007. Construction of the Gutierrez bulbouts is 
scheduled for late April 2007. New streetlights, crosswalks and landscaping are 
included in the project.  All funds have been encumbered for the construction project.

Various streetscape improvements to be 
made in conformance with Chapala Street 
Streetscape Design Guidelines. 
Improvements are being made to two 
intersections, Gutierrez and De la Guerra 
Streets. These include several bulbouts of the 
sidewalk to shorten the pedestrian crossings 
and new brick crosswalks.

Chapala Street 
Improvements

$993,300
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